
ID Task Name Duration Resource
Initials

Start

1 PTMS Analysis & Design 64 days Wed 1/1/03

4 PTMS Initial Deployment 88 days Tue 4/1/03

91 Clinical Trials: Patients & Visits 52 days Mon 8/11/03

92 Iteration 6: PI/PC Usability (Release 1.2) 24 days Mon 8/11/03

142 Iterations 7: User Enhancements (Release 1.3) 28 days Mon 9/15/03

174 Clinical Trials: eCRF, Lab Data 27 days Mon 10/27/03

175 Iteration 8: User Enhancements (Release 1.4) 18 days Mon 10/27/03

176 Production Release to Customer - 6pm 0 days Wed 11/12/03

177 CSIS 0.2 Release - 5pm 0 days Fri 11/21/03

178 201 Fuinctionality for Authorized User 5 days BU Mon 10/27/03

179 Create 1.4 Plan 2 days BU Mon 11/3/03

180 23 When PI is not a MD, MAI field should become a required f...2 days BU Wed 11/5/03

181 CSIS Development 9 days BU Fri 11/7/03

182 187 Enhancement: Accrual summary screen 5 days AF Mon 10/27/03

183 CSIS Development 8 days AF Mon 11/10/03

184 178 Add new roles: Clinical Director, IRB Chair, Scientific D... 5 days SC Mon 10/27/03

185 199 Add "Note" section to the bottom of PC Review Manager 2 days SC Mon 11/3/03

186 51 Alert when PI/PC enters a DSMB number of patients that is...1 day SC Wed 11/5/03

187 CSIS Development 10 days SC Thu 11/6/03

188 167 Add proper functionality for Branch Chief and Primary Rev...5 days RL Mon 10/27/03

189 28 Message pop-up when user selects inconsistent age checkboxes1 day RL Mon 11/3/03

190 203 Submission comments should allow 1000 characters 1 day RL Tue 11/4/03

191 196 Statistical Reviewer isn't unassigned on SR delete 1 day RL Wed 11/5/03

192 CSIS Development 10 days RL Thu 11/6/03

193 145 NINDS logo at the bottom of the page doesn't work 1 day MK Mon 10/27/03

194 151 Face Sheet prints null for degree 1 day HC Mon 10/27/03

195 Test & Integration PTMS 1.4 5 days MK Wed 11/5/03

196 Test & Integration CSIS 0.2 6 days MK Thu 11/13/03

197 Iteration 9: User Enhancements (Release 1.5) 5 days Mon 12/1/03

212 Clinical Trials: Audit, Reporting, Scheduling 65 days Thu 1/1/04

214 Clinical Trials: Initial Deployment 65 days Thu 4/1/04

216 Clinical Trials: CRIS Integration 66 days Thu 7/1/04
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